

Meeting Log

Date	Meeting Purpose	Summary of Development	Next Planned Meeting
23/02/2026	Identifying Requirements	Identified core features: add customer, search customer, start/end sessions, PC availability, top-up balance.	24/02/2026
24/02/2026	Design	Decided to use C# .NET console application with SQL Server backend. Database - Planned three main tables: Customers, PCs, Sessions. Agreed primary/foreign keys.	26/02/2026
26/02/2026	Design	Designed menu structure for console application with numbered options 1–11.	28/02/2026
28/02/2026	Design	Decided to implement CustomHashTable for fast customer lookup and CustomLinkedList for dynamic records.	02/03/2026 Reschedule: 03/03/2026
03/03/2026	Development	Created Customer, PC and Session model classes.	05/03/2026
05/03/2026	Development	Built Program.cs main menu navigation and input handling.	09/03/2026
09/03/2026	Development	Developed DatabaseHelper.cs for SQL connection and CRUD operations.	12/03/2026
12/03/2026	Development	Implemented Add Customer and Search by ID features.	16/03/2026
16/03/2026	Development	Implemented Search by Name and View All Sessions features.	19/03/2026
19/03/2026	Development	Built Start Session logic with automatic PC occupation updates.	23/03/2026

23/03/2026	Development	Built End Session logic with cost recording and PC release.	26/03/2026
26/03/2026	Development	Added Top Up Balance and View PC Availability features.	30/03/2026
30/03/2026	Design	Agreed to create optional HTML/CSS/JavaScript dashboard prototype based on console menu.	31/03/2026
31/03/2026	Development	Built HTML layout with sidebar navigation, dashboard cards and forms.	01/04/2026
01/04/2026	Development	Added JavaScript interactivity for forms, tables, search and validation.	02/04/2026
02/04/2026	Design	Completed CSS Styling	03/04/2026
03/04/2026	Testing	Prepared formal test cases for startup, search, top-up, PC availability and invalid inputs.	04/04/2026
04/04/2026	Testing	Identified startup bug.	05/04/2026
05/04/2026	Testing	Planned improved exception handling for SQL connection startup failure.	06/04/2026
06/04/2026	Testing	Ran MSTest unit tests for CustomHashTable add/retrieve/duplicate key handling.	08/04/2026
08/04/2026	Documentation	Began compiling report sections: design, implementation, testing evidence.	10/04/2026
13/04/2026	Review	Reviewed completed system against original requirements. Making changes to documentation based on personal perspectives.	12/04/2026

17/04/2026	Submission Preparation	Finalised report for submission.	
------------	---------------------------	----------------------------------	--